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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 299.767 473.843 420.630 -   420.630 273.926 200.699 185.007 46.103 Continuing Continuing
MD09: SM-3 Block IIA Co-
Development

299.767 456.889 399.284 -   399.284 256.696 183.161 145.335 33.315 Continuing Continuing

MT09: SM-3 Block IIA Co-
Development Test

-   -   -   -   -   3.428 7.759 30.565 10.454 Continuing Continuing

MD40: Program-Wide Support -   16.954 21.346 -   21.346 13.802 9.779 9.107 2.334 Continuing Continuing

Note
NA

A. Mission Description and Budget Item Justification
The Aegis Ballistic Missile Defense (Aegis BMD) mission is to deliver an enduring, operationally effective and supportable Ballistic Missile Defense capability to defend
the nation, deployed forces, friends and allies, and to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System
(BMDS) upgrades. Aegis BMD provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy Short-
Range Ballistic Missiles (SRBM), Medium-Range Ballistic Missiles (MRBM), and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight and
ICBMs in early phases of flight. Upgrades to both the Aegis BMD Weapon System and the STANDARD MISSILE-3 (SM-3) configurations evolve Aegis BMD to provide
effective, supportable defensive capability against more difficult threats.

Beginning in 2006, Aegis BMD and the Japan Ministry of Defense (JMOD) have undertaken an SM-3 Cooperative Development (SCD) program, which consists of an
upgrade of the SM-3 Block (Blk) IB missile to a 21-inch diameter SM-3 missile (SM-3 Blk IIA). The objective of the SCD project is the development and initial at-sea
flight test of the SM-3 Blk IIA missile, and prepare for a subsequent production decisions.

Key technology improvements planned for the SM-3 Blk IIA missile include an increase in velocity and an increase in range provided by a 21-inch diameter rocket
motor propulsion stack, more than doubled seeker sensitivity and more than three times divert capability incorporated in an advanced kinetic warhead. Key component
technologies to be developed include, but are not limited to: lightweight nosecone, advanced kinetic warhead, 21-inch second stage rocket motor, and 21-inch third
stage rocket motor. Technology risk reduction will be conducted to reduce key component development risk. The U.S. and Japan will bear equitable burden to conduct
the Project. The assignment of work documented in the Memorandum of Understanding (MOU) represents an equitable sharing of work. The U.S. and Japan will fund
the full extent of their participation in the Project. No funds will be transferred between the U.S. and Japan under the MOU.

Proving Missile Defense:
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-Development

Working with the Services` Operational Test Agencies (OTA), with the support of the Director of Operational Test and Evaluation (DOT&E), MDA has developed a test
program to improve confidence in missile defense capabilities under development and ensure the capabilities transferred to the war fighter are operationally effective,
suitable, and survivable.

The Integrated Master Test Plan (IMTP) is event-oriented and extends until the collection of all identified data is completed to ensure adequate test investments. The
bottom line is that MDA is focused on conducting meaningful ballistic missile testing that demonstrates the capabilities of the BMDS.

MD40 consists of Program-Wide Support (PWS) non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile
Defense System (BMDS).

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 318.800 424.454 357.194 -   357.194
Current President's Budget 299.767 473.843 420.630 -   420.630
Total Adjustments -19.033 49.389 63.436 -   63.436

• Congressional General Reductions -2.189 -0.611
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   50.000
• Reprogrammings -9.999 -  
• SBIR/STTR Transfer -6.845 -  
• Other Adjustment -   -   63.436 -   63.436

Change Summary Explanation
The Consolidated Appropriation Act of FY 2012 (Public Law 112-74) directed transfer of $50M from Line 69 (PE 0603902C, Next Generation Aegis Missile) to
Line 110 (PE 0604881C, SM-3 Co-Development (SCD)) for Risk Reduction program adjustment.

FY 2013 adjustments resulted from a Jointly approved SCD Project re-plan in March 2011. The Propellant, Third Stage Rocket Motor (TSRM), Nosecone, and
the Divert and Attitude Control System (DACS) PDRs were not completed in 1Q FY 2011 as scheduled. Subsequently the program was re-planned to include the
addition of multiple engineering iterations to enable a more balanced engineering process with lower project execution risk.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MD09: SM-3 Block IIA Co-Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MD09: SM-3 Block IIA Co-
Development

299.767 456.889 399.284 -   399.284 256.696 183.161 145.335 33.315 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
N/A

A. Mission Description and Budget Item Justification
The U.S. and Japan have a mutual interest in the evolutionary development of improvements to the SM-3. In FY 2006, the two countries signed a MOU for the co-
development of an upgraded, 21-inch diameter SM-3 missile (SM-3 Blk IIA). The objective of the SCD project is the development and initial at-sea flight test of the SM-3
Blk IIA missile. The SM-3 Blk IIA missile will increase the area that can be defended by Aegis BMD and increase the probability of kill against a larger threat set. It will
leverage enhanced capability provided by BMDS sensor upgrades. The SM-3 Blk IIA missile development will build upon established joint research investments by both
the U.S. and Japan. The U.S. and Japan will equitable share both work and cost.

Key technology improvements planned for the SM-3 Blk IIA missile include an increase in velocity, an increase in range provided by a 21-inch diameter rocket motor
propulsion stack, more than doubled seeker sensitivity and increased divert capability incorporated in an advanced kinetic warhead by more than three times. Key
component technologies to be developed under this Annex include, but are not limited to: Lightweight nosecone, advanced kinetic warhead, 21-inch second stage
rocket motor, and 21-inch third stage rocket motor.

The Scope of Work of the SCD project can be defined in three phases:

Phase I takes the program through System Design Review (SDR) completion. Aegis BMD will execute risk reduction efforts for the propulsion, nosecone, seeker and
Divert Attitude Control System (DACS) development efforts and test plans, and conduct requirements definition for the SM-3 Blk IIA missile configuration.

Phase II will refine the scope of work from SDR through Critical Design Review (CDR) completion. Aegis BMD will refine requirements and define the performance
allocation and component configuration for the development and testing of the SM-3 Blk IIA missile. Both parties will design, fabricate, test, and evaluate the SM-3
Block IIA missile sections per the agreed work-share.

Phase III will refine the scope of work from CDR to the completion of the SCD flight test program as defined in the Agreement. This phase defines developmental cost
share agreements between the United States and the Government of Japan, completes component engineering and integration, executes cooperative flight tests, and
continues discussions on production and maintenance options.

The SCD project will:
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MD09: SM-3 Block IIA Co-Development

-Develop components for the SM-3 Blk IIA missile and integrate them into an All Up Round (AUR):

-21`` 2nd and 3rd stage components (Japan work share)
-21`` nosecone (Japan work share)
-Advanced kinetic warhead (United States work share)
-Advanced Seeker (United States work share)
-Large Diameter Divert and Attitude Control System (United States work share)

-Integrate the SM-3 Blk IIA missile and VLS with Aegis ship systems:

-Includes development of a light weight VLS canister (United States work share)
-Conduct test and evaluation using ground- and flight testing using an early delivery of Aegis BMD 5.1 system (Plan until JUN2011 was to use a modified 4.0.1 system.
Replan approved JUN2011) (Joint work share)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: SM-3 Blk IIA Development (SCD)

Articles:
Description: See Description Below

FY 2011 Accomplishments:
-SM-3 Blk IIA Missile Development:

-Completed Incremental Missile Section Level PDRs. Controlled Surface Assembly, TSRM Assembly/Attitude Control System,
Nosecone, Guided Missile Assembly
-Continued design progress towards missile section-level Critical Design Reviews (CDRs).
-Commenced missile integration and test demo (Milestone 2) demonstrating preliminary functionality of guidance section
hardware.
-Conducted 2nd and 3rd stage motor structural and shock tests.
-Conducted Preliminary 2nd and 3rd stage rocket motor static firing test.
-Conducted technology maturation efforts for Focal Plane Array (FPA), and Read Out Integrated Circuit (ROIC) to obtain a
Technical Readiness Level of 6 by CDR.
-Initiated risk reduction effort with ATK for Divert Attitude Control System.

299.767
0

456.889
0

399.284
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MD09: SM-3 Block IIA Co-Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013

-BMD 4.0.1 Engineering Release (ENG REL) Development:

-Completed SCD In Process Review
-Initiated BMD 4.0.1 (ENG REL) SDR preparation, to include model analysis support. SDR was not conducted due to government
SCD Replan, which enables ability to conduct the SCD Flight Test Missions with an Aegis BMD 5.1 system.
-Continued AWS/SM-3 BLK IIA interface development in support of SCD PDR
-Completion of Technology Maturation Efforts for Canister Composite Shell Structure in support of Level 6 by SCD CDR
-Completed MK 29 MOD 0 Canister PDR
-Complete Class I ECP (Engineering Change Proposal) detailing Vertical Launch System (VLS) integration changes

-T&E:

-Continued requirements definition, Material Purchase and Fabrication of VLS Tilt Fixture and Enclosures for PTV-1 (Aegis Flight
Test), CTV-1 (Aegis Flight Test) and CTV-2 (Aegis Flight Test) Ground Based Tests
-Continued Test Document Preparation
FY 2012 Plans:
(IAW Project Phase II Jointly approved re-plan)

--SM-3 Blk IIA Missile Development:
-Begin missile section-level CDRs.
-Obtain Weapons System Engineering Safety Review Board approval of missile safety design.
-Complete Milestones 3 and 4 of the integrated system demonstration.
-Complete planning for restrained firing test.
-BMD 4.0.1 Engineering (ENG REL) Development was removed from Program of Record due to government SCD Replan, which
enable ability to conduct the SCD Flight Test Missions with an Aegis BMD 5.1 system. Aegis BMD system being developed under
PE 0603892C.

-VLS Canister

-Complete shock, vibration, temperature/humidity, and hydrostatic pressure testing of SM-3 Blk IIA Mark 29 Missile Canister.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MD09: SM-3 Block IIA Co-Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-T&E:
-Conduct analysis and planning for restrained firing test in FY 2013.
FY 2013 Plans:
(IAW Project Phase II Jointly approved re-plan)

-Conduct SM-3 Blk IIA Propulsion Stack & System/Kinetic Warhead CDR.
-Conduct Mk 29 Mod 0 Canister CDR.
-Conduct and analyze results of Restrained Firing Test Event.
-Begin procurement of SM-3 Blk IIA RDT&E Missile Rounds to support Flight Test program.
-Demonstrate performance of missile sub-sections.
-Hazard Assessment Test (HAT) 40FT Vertical Drop Test and Fast Cook-Off Test and analysis in preparation for CTV-1 (Aegis
Flight Test).

Accomplishments/Planned Programs Subtotals 299.767 456.889 399.284

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 0603888C: Ballistic Missile
Defense Test & Targets

999.068 85.569 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,084.637

• 0603890C: BMD Enabling
Programs

401.113 415.048 362.711 362.711 339.197 373.346 395.350 394.085 Continuing Continuing

• 0603892C: AEGIS BMD 1,530.767 988.928 992.407 992.407 960.870 950.097 1,030.201 958.680 Continuing Continuing
• 0603896C: Ballistic Missile
Defense Command and
Control, Battle Management &
Communication

454.440 363.640 366.552 366.552 376.116 383.055 358.431 364.725 Continuing Continuing

• 0603902C: Next Generation
Aegis Missile (Standard Missile-3
Block IIB (SM-3 IIB))

0.000 13.443 224.077 224.077 295.248 455.373 508.356 430.239 Continuing Continuing

• 0604880C: Land Based SM-3
(LBSM3)

286.142 306.185 276.338 276.338 127.235 113.677 47.718 56.193 Continuing Continuing
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MD09: SM-3 Block IIA Co-Development

D. Acquisition Strategy
The SM-3 Cooperative Development program for the SM-3 Blk IIA missile will utilize a performance-based approach that ties program decision milestones to the
performance of development prototypes, as well as Propulsion Test Vehicle and Control Test Vehicle flight test article performance. Acquisition of hardware, software
modifications and required services will occur in conjunction with contractual and tasking efforts to U.S. Navy work and events, and as defined by signed agreements
between the Governments of the United States and Japan.

Competition will be used for procurement of any products or services, when appropriate.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MD09: SM-3 Block IIA Co-Development

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SM-3 Blk IIA Development
(SCD) SM-3 Blk IIA
Development - MD09

SS/CPAF RAYTHEON:AZ 591.214 357.534 Nov 2011 362.346 Nov 2012 -   362.346 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SM-3 Blk IIA
Development - MD09 -
20117135426611

MIPR NSWC/DD/VA:VA 13.120 4.090 Nov 2011 4.469 Nov 2012 -   4.469 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SM-3 Blk IIA
Development - MD09 -
20117135426613

MIPR JHU/APL:MD 27.919 16.826 Nov 2011 15.361 Nov 2012 -   15.361 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SM-3 Blk IIA
Development - MD09 -
20117135426614

MIPR MIT/LL:MA 4.503 1.395 Nov 2011 0.922 Nov 2012 -   0.922 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SM-3 Blk IIA
Development - MD09 -
20117135426616

MIPR NSWC/PHD:CA 6.815 0.426 Nov 2011 0.372 Nov 2012 -   0.372 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SM-3 Blk IIA
Development - MD09 -
20117135426619

MIPR NSWC IH:MD 5.553 0.452 Nov 2011 0.308 Nov 2012 -   0.308 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SM-3 Blk IIA
Development - MD09 -
2011713542662

MIPR MDA:VA 12.916 7.567 Nov 2011 -   Nov 2012 -   -   Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) BMD 4.0.1 Eng Rel -
MD09

SS/CPAF LOCKHEED
MARTIN:NJ 26.611 16.412 Dec 2011 -   -   -   Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) BMD 4.0.1 Eng Rel -
MD09 - 20117135426623

MIPR SEG:CA 2.750 0.523 Dec 2011 -   -   -   Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MD09: SM-3 Block IIA Co-Development

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SM-3 Blk IIA Development
(SCD) BMD 4.0.1 Eng Rel -
MD09 - 20117135426625

MIPR MDA:VA 1.234 1.435 Dec 2011 -   -   -   Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) BMD 4.0.1 Eng Rel -
MD09 - 20117135426627

MIPR NSWC/DD/
VA:Dahlgren, VA 0.780 0.907 Dec 2011 -   -   -   Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) BMD 4.0.1 Eng Rel -
MD09 - 20117135426628

MIPR JHU/APL:MD 2.731 3.176 Dec 2011 -   -   -   Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) Testing & Evaluation -
MD09

MIPR NSWC/PHD:CA 1.500 3.600 Nov 2011 8.895 Nov 2012 -   8.895 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SM-3 Blk IIA Canister -
MD09

MIPR BAE:MD 19.826 16.200 Dec 2011 5.911 Dec 2012 -   5.911 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SM-3 Blk IIA VLS -
MD09

MIPR Lockheed
Martin:Baltimore, MD 0.968 1.416 Dec 2011 -   -   -   Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) Mission Assurance -
MD09

MIPR NSWC/DD/
VA:Dahlgren, VA 0.400 0.600 Dec 2011 0.700 Dec 2012 -   0.700 Continuing Continuing Continuing

SM-3 Blk IIA Development
(SCD) SCD - MD09 MIPR MDA :VA 19.128 24.330 Dec 2011 -   -   -   Continuing Continuing Continuing

Subtotal 737.968 456.889 399.284 -   399.284

Remarks
N/A

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MD09: SM-3 Block IIA Co-Development

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 737.968 456.889 399.284 -   399.284

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MD09: SM-3 Block IIA Co-Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MD09: SM-3 Block IIA Co-Development

Schedule Details

Start End
Events Quarter Year Quarter Year

SM-3 Blk IIA DACS Risk Reduction Implementation Decision 1 2012 1 2012
SM-3 Blk IIA DACS Preliminary Design Review (PDR) 1 2012 1 2012
SM-3 Blk IIA KW Preliminary Design Review (PDR) 2 2012 2 2012
SM-3 Blk IIA System Preliminary Design Review (PDR) 2 2012 2 2012
SM-3 Blk IIA PS Critical Design Review (CDR) 2 2013 2 2013
SM-3 Blk IIA SYS/KW Critical Design Review (CDR) 4 2013 4 2013
Restrained Level Firing 2 2013 2 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MT09: SM-3 Block IIA Co-Development Test

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MT09: SM-3 Block IIA Co-
Development Test

-   -   -   -   -   3.428 7.759 30.565 10.454 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
N/A

A. Mission Description and Budget Item Justification
The Aegis Ballistic Missile Defense (Aegis BMD) mission is to deliver an enduring, operationally effective and supportable Ballistic Missile Defense capability to
defend the nation, deployed forces, friends and allies, and to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense
System (BMDS) upgrades. Aegis BMD provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy
Short-Range Ballistic Missiles (SRBM), Medium-Range Ballistic Missiles (MRBM), and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight.
Upgrades to both the Aegis BMD Weapon System and the SM-3 configurations evolve Aegis BMD to provide effective, supportable defensive capability against more
difficult threats.

Beginning in 2006, Aegis BMD and the Japan Ministry of Defense (JMOD) have undertaken an SM-3 Cooperative Development (SCD) program, which consists of an
upgrade of the SM-3 Blk IB missile to a 21-inch diameter SM-3 missile (SM-3 Blk IIA). The objective of the SCD project is the development and initial at-sea flight test of
the SM-3 Blk IIA missile.

Key technology improvements planned for the SM-3 Blk IIA missile include an increase in velocity and an increase in range provided by a 21-inch diameter rocket
motor propulsion stack, more than doubled seeker sensitivity and more than three times divert capability incorporated in an advanced kinetic warhead. Key component
technologies to be developed include, but are not limited to: lightweight nosecone, advanced kinetic warhead, 21-inch second stage rocket motor, and 21-inch third
stage rocket motor. The U.S. and Japan will equitably share work.

Proving Missile Defense:

Working with the Services` Operational Test Agencies (OTA), with the support of the Director of Operational Test and Evaluation (DOT&E), MDA has developed a test
program to improve confidence in missile defense capabilities under development and ensure the capabilities transferred to the war fighter are operationally effective,
suitable, and survivable.

The Integrated Master Test Plan (IMTP) is event-oriented and extends until the collection of all identified data is completed to ensure adequate test investments. The
bottom line is that MDA is focused on conducting meaningful ballistic missile testing that demonstrates the capabilities of the BMDS.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MT09: SM-3 Block IIA Co-Development Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: SM-3 Co-Development  Testing

Articles:
Description: See Description Below

FY 2011 Accomplishments:
No FY 2011 Effort, funding begins in FY 2014
FY 2012 Plans:
No FY 2012 efforts, funding begins in FY 2014
FY 2013 Plans:
No FY 2013 Efforts, funding begins in FY 2014

-  
0

-  
0

-  
0

Accomplishments/Planned Programs Subtotals -   -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MT09: SM-3 Block IIA Co-Development Test

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MT09: SM-3 Block IIA Co-Development Test

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   -   -   -   0.000 0.000 0.000

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MT09: SM-3 Block IIA Co-Development Test
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MT09: SM-3 Block IIA Co-Development Test

Schedule Details

Start End
Events Quarter Year Quarter Year

SCD CTV-01 (Aegis Flight Test) 2 2015 2 2015
SCD CTV-02 (Aegis Flight Test) 4 2015 4 2015
SCD PTV-01 (Aegis Flight Test) 1 2014 1 2014
SFTM-1 (Aegis Intercept Flight Test) 3 2016 3 2016
SFTM-2 (Aegis Intercept Flight Test) 1 2017 1 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MD40: Program-Wide Support

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MD40: Program-Wide Support -   16.954 21.346 -   21.346 13.802 9.779 9.107 2.334 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
In FY 2013, Program Wide Support reflects a proportional increase as a result of adjustments to SM-3 Block IIA Co-Development.

A. Mission Description and Budget Item Justification
Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense
System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development contracts (FFRDC) providing
integrity and oversight of the BMDS as well as, supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat.
In addition, includes Global Deployment personnel and support performing deployment site preparation and activation. Other costs included provide facility capabilities
for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services, travel and
agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, logistics and central property
management of equipment, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
In keeping with congressional intent, PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the total MDA budget.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Civilian Salaries and Support

Articles:
Description: See Description Below

FY 2011 Accomplishments:
Budget Project did not exist in FY 2011.
FY 2012 Plans:
See paragraph A, Mission Description and Budget Item Justification
FY 2013 Plans:
See paragraph A, Mission Description and budget item justification.

-  
0

16.954
0

21.346
0

Accomplishments/Planned Programs Subtotals -   16.954 21.346

C. Other Program Funding Summary ($ in Millions)
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604881C: AEGIS SM-3 Block IIA Co-
Development

PROJECT
MD40: Program-Wide Support

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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             The Aegis Ballistic Missile Defense (Aegis BMD) mission is to deliver an enduring, operationally effective and supportable Ballistic Missile Defense capability to defend the nation, deployed forces, friends and allies, and to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades. Aegis BMD provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBM), Medium-Range Ballistic Missiles (MRBM), and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight and ICBMs in early phases of flight. Upgrades to both the Aegis BMD Weapon System and the STANDARD MISSILE-3 (SM-3) configurations evolve Aegis BMD to provide effective, supportable defensive capability against more difficult threats. 

Beginning in 2006, Aegis BMD and the Japan Ministry of Defense (JMOD) have undertaken an SM-3 Cooperative Development (SCD) program, which consists of an upgrade of the SM-3 Block (Blk) IB missile to a 21-inch diameter SM-3 missile (SM-3 Blk IIA). The objective of the SCD project is the development and initial at-sea flight test of the SM-3 Blk IIA missile, and prepare for a subsequent production decisions. 

Key technology improvements planned for the SM-3 Blk IIA missile include an increase in velocity and an increase in range provided by a 21-inch diameter rocket motor propulsion stack, more than doubled seeker sensitivity and more than three times divert capability incorporated in an advanced kinetic warhead. Key component technologies to be developed include, but are not limited to: lightweight nosecone, advanced kinetic warhead, 21-inch second stage rocket motor, and 21-inch third stage rocket motor. Technology risk reduction will be conducted to reduce key component development risk. The U.S. and Japan will bear equitable burden to conduct the Project. The assignment of work documented in the Memorandum of Understanding (MOU) represents an equitable sharing of work. The U.S. and Japan will fund the full extent of their participation in the Project. No funds will be transferred between the U.S. and Japan under the MOU. 

Proving Missile Defense: 

Working with the Services` Operational Test Agencies (OTA), with the support of the Director of Operational Test and Evaluation (DOT&E), MDA has developed a test program to improve confidence in missile defense capabilities under development and ensure the capabilities transferred to the war fighter are operationally effective, suitable, and survivable. 

The Integrated Master Test Plan (IMTP) is event-oriented and extends until the collection of all identified data is completed to ensure adequate test investments. The bottom line is that MDA is focused on conducting meaningful ballistic missile testing that demonstrates the capabilities of the BMDS. 

MD40 consists of Program-Wide Support (PWS) non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense System (BMDS).
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                 The Consolidated Appropriation Act of FY 2012 (Public Law 112-74) directed transfer of $50M from Line 69 (PE 0603902C, Next Generation Aegis Missile) to Line 110 (PE 0604881C, SM-3 Co-Development (SCD)) for Risk Reduction program adjustment. 

FY 2013 adjustments resulted from a Jointly approved SCD Project re-plan in March 2011. The Propellant, Third Stage Rocket Motor (TSRM), Nosecone, and the Divert and Attitude Control System (DACS) PDRs were not completed in 1Q FY 2011 as scheduled. Subsequently the program was re-planned to include the addition of multiple engineering iterations to enable a more balanced engineering process with lower project execution risk.
            
             
                 
                     MD09
                     SM-3 Block IIA Co-Development
                     
                         299.767
                         456.889
                         399.284
                         399.284
                         256.696
                         183.161
                         145.335
                         33.315
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         N/A
                         The U.S. and Japan have a mutual interest in the evolutionary development of improvements to the SM-3. In FY 2006, the two countries signed a MOU for the co-development of an upgraded, 21-inch diameter SM-3 missile (SM-3 Blk IIA). The objective of the SCD project is the development and initial at-sea flight test of the SM-3 Blk IIA missile. The SM-3 Blk IIA missile will increase the area that can be defended by Aegis BMD and increase the probability of kill against a larger threat set. It will leverage enhanced capability provided by BMDS sensor upgrades. The SM-3 Blk IIA missile development will build upon established joint research investments by both the U.S. and Japan. The U.S. and Japan will equitable share both work and cost. 

Key technology improvements planned for the SM-3 Blk IIA missile include an increase in velocity, an increase in range provided by a 21-inch diameter rocket motor propulsion stack, more than doubled seeker sensitivity and increased divert capability incorporated in an advanced kinetic warhead by more than three times. Key component technologies to be developed under this Annex include, but are not limited to: Lightweight nosecone, advanced kinetic warhead, 21-inch second stage rocket motor, and 21-inch third stage rocket motor. 

The Scope of Work of the SCD project can be defined in three phases: 

Phase I takes the program through System Design Review (SDR) completion. Aegis BMD will execute risk reduction efforts for the propulsion, nosecone, seeker and Divert Attitude Control System (DACS) development efforts and test plans, and conduct requirements definition for the SM-3 Blk IIA missile configuration. 

Phase II will refine the scope of work from SDR through Critical Design Review (CDR) completion. Aegis BMD will refine requirements and define the performance allocation and component configuration for the development and testing of the SM-3 Blk IIA missile. Both parties will design, fabricate, test, and evaluate the SM-3 Block IIA missile sections per the agreed work-share. 

Phase III will refine the scope of work from CDR to the completion of the SCD flight test program as defined in the Agreement. This phase defines developmental cost share agreements between the United States and the Government of Japan, completes component engineering and integration, executes cooperative flight tests, and continues discussions on production and maintenance options. 

The SCD project will: 

	-Develop components for the SM-3 Blk IIA missile and integrate them into an All Up Round (AUR): 

	-21`` 2nd and 3rd stage components (Japan work share) 
	-21`` nosecone (Japan work share) 
	-Advanced kinetic warhead (United States work share) 
	-Advanced Seeker (United States work share) 
	-Large Diameter Divert and Attitude Control System (United States work share)



	-Integrate the SM-3 Blk IIA missile and VLS with Aegis ship systems: 

	-Includes development of a light weight VLS canister (United States work share) 
	-Conduct test and evaluation using ground- and flight testing using an early delivery of Aegis BMD 5.1 system (Plan until JUN2011 was to use a modified 4.0.1 system. Replan approved JUN2011) (Joint work share)
                         
                             
                                 SM-3 Blk IIA Development (SCD)
                                 See Description Below
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                                         0
                                         -SM-3 Blk IIA Missile Development: 

-Completed Incremental Missile Section Level PDRs. Controlled Surface Assembly, TSRM Assembly/Attitude Control System, Nosecone, Guided Missile Assembly 
-Continued design progress towards missile section-level Critical Design Reviews (CDRs). 
-Commenced missile integration and test demo (Milestone 2) demonstrating preliminary functionality of guidance section hardware. 
-Conducted 2nd and 3rd stage motor structural and shock tests. 
-Conducted Preliminary 2nd and 3rd stage rocket motor static firing test. 
-Conducted technology maturation efforts for Focal Plane Array (FPA), and Read Out Integrated Circuit (ROIC) to obtain a Technical Readiness Level of 6 by CDR. 
-Initiated risk reduction effort with ATK for Divert Attitude Control System. 


-BMD 4.0.1 Engineering Release (ENG REL) Development: 

-Completed SCD In Process Review 
-Initiated BMD 4.0.1 (ENG REL) SDR preparation, to include model analysis support. SDR was not conducted due to government SCD Replan, which enables ability to conduct the SCD Flight Test Missions with an Aegis BMD 5.1 system. 
-Continued AWS/SM-3 BLK IIA interface development in support of SCD PDR 
-Completion of Technology Maturation Efforts for Canister Composite Shell Structure in support of Level 6 by SCD CDR 
-Completed MK 29 MOD 0 Canister PDR 
-Complete Class I ECP (Engineering Change Proposal) detailing Vertical Launch System (VLS) integration changes 


-T&E: 

-Continued requirements definition, Material Purchase and Fabrication of VLS Tilt Fixture and Enclosures for PTV-1 (Aegis Flight Test), CTV-1 (Aegis Flight Test) and CTV-2 (Aegis Flight Test) Ground Based Tests 
-Continued Test Document Preparation
                                    
                                
                                 
                                     
                                         456.889
                                         0
                                         (IAW Project Phase II Jointly approved re-plan) 

--SM-3 Blk IIA Missile Development: 
-Begin missile section-level CDRs. 
-Obtain Weapons System Engineering Safety Review Board approval of missile safety design. 
-Complete Milestones 3 and 4 of the integrated system demonstration. 
-Complete planning for restrained firing test.
-BMD 4.0.1 Engineering (ENG REL) Development was removed from Program of Record due to government SCD Replan, which enable ability to conduct the SCD Flight Test Missions with an Aegis BMD 5.1 system. Aegis BMD system being developed under PE 0603892C. 

-VLS Canister 

-Complete shock, vibration, temperature/humidity, and hydrostatic pressure testing of SM-3 Blk IIA Mark 29 Missile Canister.
-T&E: 
-Conduct analysis and planning for restrained firing test in FY 2013.
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-Conduct SM-3 Blk IIA Propulsion Stack & System/Kinetic Warhead CDR. 
-Conduct Mk 29 Mod 0 Canister CDR. 
-Conduct and analyze results of Restrained Firing Test Event. 
-Begin procurement of SM-3 Blk IIA RDT&E Missile Rounds to support Flight Test program. 
-Demonstrate performance of missile sub-sections. 
-Hazard Assessment Test (HAT) 40FT Vertical Drop Test and Fast Cook-Off Test and analysis in preparation for CTV-1 (Aegis Flight Test).
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                         The SM-3 Cooperative Development program for the SM-3 Blk IIA missile will utilize a performance-based approach that ties program decision milestones to the performance of development prototypes, as well as Propulsion Test Vehicle and Control Test Vehicle flight test article performance. Acquisition of hardware, software modifications and required services will occur in conjunction with contractual and tasking efforts to U.S. Navy work and events, and as defined by signed agreements between the Governments of the United States and Japan. 

Competition will be used for procurement of any products or services, when appropriate.
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                         The Aegis Ballistic Missile Defense (Aegis BMD) mission is to deliver an enduring, operationally effective and supportable Ballistic Missile Defense capability to defend the nation, deployed forces, friends and allies, and to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades. Aegis BMD provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBM), Medium-Range Ballistic Missiles (MRBM), and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight. Upgrades to both the Aegis BMD Weapon System and the SM-3 configurations evolve Aegis BMD to provide effective, supportable defensive capability against more difficult threats. 

Beginning in 2006, Aegis BMD and the Japan Ministry of Defense (JMOD) have undertaken an SM-3 Cooperative Development (SCD) program, which consists of an upgrade of the SM-3 Blk IB missile to a 21-inch diameter SM-3 missile (SM-3 Blk IIA). The objective of the SCD project is the development and initial at-sea flight test of the SM-3 Blk IIA missile. 

Key technology improvements planned for the SM-3 Blk IIA missile include an increase in velocity and an increase in range provided by a 21-inch diameter rocket motor propulsion stack, more than doubled seeker sensitivity and more than three times divert capability incorporated in an advanced kinetic warhead. Key component technologies to be developed include, but are not limited to: lightweight nosecone, advanced kinetic warhead, 21-inch second stage rocket motor, and 21-inch third stage rocket motor. The U.S. and Japan will equitably share work. 

Proving Missile Defense: 

Working with the Services` Operational Test Agencies (OTA), with the support of the Director of Operational Test and Evaluation (DOT&E), MDA has developed a test program to improve confidence in missile defense capabilities under development and ensure the capabilities transferred to the war fighter are operationally effective, suitable, and survivable. 

The Integrated Master Test Plan (IMTP) is event-oriented and extends until the collection of all identified data is completed to ensure adequate test investments. The bottom line is that MDA is focused on conducting meaningful ballistic missile testing that demonstrates the capabilities of the BMDS.
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                         In FY 2013, Program Wide Support reflects a proportional increase as a result of adjustments to SM-3 Block IIA Co-Development.
                         Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development contracts (FFRDC) providing integrity and oversight of the BMDS as well as, supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat. In addition, includes Global Deployment personnel and support performing deployment site preparation and activation. Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services, travel and agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, logistics and central property management of equipment, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts. 
In keeping with congressional intent, PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the total MDA budget.
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